
 

 

 

 

   

Submission Description 

Prepared Checked 

By Date By Date 

0.0 
Original 
Report 

J. Ghobrial  February 2025  L. Groysman  February 2025 

1.0 

Revised 
Report per 

TOSW and YR 
comments 

J. Ghobrial  May 2025  L. Groysman  May 2025 

S I T E  ALTERAT ION  AND  F I L L  MANAGEMENT  PLAN  

 

5783 Bloomington Road, Township of Whitchurch‐Stouffville 

 

Prepared for: 

1398493 Ontario Inc. 

 
Project: 2023‐5354  May 2025 



SCHAEFFER & ASSOCIATES LTD.          May 2025 

 
 
Site Alteration and Fill Management Plan    Project: 2023‐5354 
5783 Bloomington Road                                                            May 2025 

 

 

                       2 
 

 

 

TABLE OF CONTENTS 
1.0  Introduction ...................................................................................................................................... 5 

1.1  Description of Proposed Development ............................................................................................ 5 

1.2  Proposed Grading Plan ..................................................................................................................... 6 

2.0  Site Background ................................................................................................................................ 7 

2.1  Site Description ................................................................................................................................. 7 

2.2  Geotechnical Investigation ............................................................................................................... 7 

2.3  Hydrogeologic Investigation and Baseline Groundwater Monitoring .............................................. 8 

2.4  Natural Heritage Evaluation ............................................................................................................. 9 

2.4.1  Regulatory Compliance ................................................................................................................... 10 

2.4.2  Key Findings .................................................................................................................................... 10 

2.4.3  Tree Removal and Preservation Measures ..................................................................................... 10 

2.4.4  Environmental Impacts & Mitigation Measures ............................................................................. 11 

2.5  Archaeological Assessment ............................................................................................................ 12 

2.5.1  Stage 1 Archaeological Assessment ................................................................................................ 12 

2.5.2  Stage 2 Archaeological Assessment ................................................................................................ 12 

3.0  Site Alteration and Fill Management Plan ...................................................................................... 14 

3.1  Site Alteration ................................................................................................................................. 14 

3.1.1  Purpose of the Site Alteration / Rationale ...................................................................................... 14 

3.2  Schedule of Works .......................................................................................................................... 14 

3.2.1  Site Preparation and Construction Mobilization ............................................................................ 15 

3.2.2  Bloomington Road Intersection Alteration ..................................................................................... 15 

3.2.3  Construction ................................................................................................................................... 16 

3.2.4  Site Alteration Close‐out ................................................................................................................. 16 

3.3  Hours of Operation ......................................................................................................................... 17 

3.4  Site Security and Access Control ..................................................................................................... 17 

3.5  Drawings and Cross Sections .......................................................................................................... 17 

3.6  Stormwater Management and Erosion Control ............................................................................. 17 

3.7  Groundwater Monitoring ............................................................................................................... 18 



SCHAEFFER & ASSOCIATES LTD.          May 2025 

 
 
Site Alteration and Fill Management Plan    Project: 2023‐5354 
5783 Bloomington Road                                                            May 2025 

 

 

                       3 
 

 

3.8  Protection of Water Wells .............................................................................................................. 19 

3.9  Protection of Septic Systems .......................................................................................................... 20 

3.10  Protection of Houses, Buildings, and Other Structures .................................................................. 20 

3.11  Protection of Adjacent Properties .................................................................................................. 20 

3.12  Support of Earth Structures ............................................................................................................ 20 

3.13  Subsurface Drainage System .......................................................................................................... 20 

3.14  Tree Protection ............................................................................................................................... 21 

3.15  Operational Controls to Manage Environmental and Community Impacts ................................... 22 

3.15.1  Traffic Impact Study ........................................................................................................................ 22 

3.15.2 Mud Management .......................................................................................................................... 23 

3.15.3  Dust Management .......................................................................................................................... 23 

3.15.4  Noise Impacts ................................................................................................................................. 24 

3.16  Risk, Incidents and Public Complaints ............................................................................................ 25 

3.17  Reporting ........................................................................................................................................ 26 

3.17.1  Daily Summary ................................................................................................................................ 27 

3.17.2 Monthly Operations Report ............................................................................................................ 28 

3.17.3  Semi‐Annual Report ........................................................................................................................ 28 

3.17.4  Annual Reporting ............................................................................................................................ 29 

4.0  Fill Management ............................................................................................................................. 30 

4.1  Fill Quality Criteria .......................................................................................................................... 30 

4.1.1  Fill Quality Evaluation and Assessment .......................................................................................... 31 

4.1.2  Fill Tracking ..................................................................................................................................... 33 

4.2  Final Surface Cover and Grades ...................................................................................................... 34 

4.3  Registry Notification ....................................................................................................................... 35 

4.4  Contingency Plan ............................................................................................................................ 35 

5.0  Site Alteration and Fill Management Plan Updates ........................................................................ 36 

 

 

   



SCHAEFFER & ASSOCIATES LTD.          May 2025 

 
 
Site Alteration and Fill Management Plan    Project: 2023‐5354 
5783 Bloomington Road                                                            May 2025 

 

 

                       4 
 

 

APPENDICES 

Appendix A1: Geotechnical Investigation 

Appendix A2: Summary of Geotech Conditions and Fill Placement Recommendations 

Appendix B: Hydrogeological Assessment  

Appendix C: Environmental Impact Statement 

Appendix D1: Stage 1 Archeological Assessment 

Appendix D2: Stage 2 Archeological Assessment 

Appendix D3: Archeological Clearance 

Appendix E1: Historic Map 

Appendix E2: Engineering Drawings 

Appendix F1: Tree Inventory and Preservation Plan  

Appendix F2: Tree Inventory and Preservation Plan Report 

Appendix G: Transportation Impact Study 

Appendix H: Dust Best Management Practice Plan 

Appendix I: Noise Assessment  

Appendix J: Risk Management Matrix 

 

	
  	



SCHAEFFER & ASSOCIATES LTD.          May 2025 

 
 
Site Alteration and Fill Management Plan    Project: 2023‐5354 
5783 Bloomington Road                                                            May 2025 

 

 

                       5 
 

 

1.0 Introduction	
Schaeffers Consulting Engineers (SCE) was retained by 1398493 Ontario Inc. (“The Applicant”) to prepare a 

Site Alteration and Fill Management Plan (SAFMP) in support of a site alteration permit application for the 

property located at 5783 Bloomington Road in the Town of Whitchurch‐Stouffville, Ontario (the "Site"). 

The Site, which is owned and will be operated by Bloomington Soils Inc., is located on the south side of 

Bloomington Road and west of Ninth Line. The Site is approximately 34 hectares (ha) in size and was 

previously used as a gravel pit extraction operation.  

The aggregate operations under license number 6562 were completed circa 1983, and at the same time, 

the license was surrendered. Subsequently, the site was rehabilitated as required under the Aggregate 

Resources Act. Nevertheless, the conclusion of operations has left a significant depression in the current 

landform, to the degree of up to 20 meters in some areas. 

1.1 Description	of	Proposed	Development	

The Project Area identified in this Plan comprises a 34‐hectare site located west of the intersection of 

Bloomington Road and Ninth Line, with a municipal address of 5783 Bloomington Road in the Town of 

Whitchurch‐Stouffville. Throughout this SAFMP, the terms “Project Area” and the “Site” are used 

interchangeably. 

The proposed site alteration aims to implement a grading plan which accounts for the historical grades at 

Bloomington Road and is consistent with the elevations that existed before the aggregate production 

activity in the 1980’s as well as the surrounding lands. The 1960 Department of Mines topographic map, 

included in Appendix E1 Historic Map, illustrates the original pre‐excavation surface elevations and serves 

as the reference for establishing the final restoration grades across the Site. These elevations, inclusive of 

topsoil, represent the maximum allowable post‐restoration grades.  

In consultation with the Town, an approved exception applies along the western boundary of the Site. 

Recognizing that the lands immediately west of the subject site in a certain area are graded at a higher 

elevation than Bloomington Road, an engineered swale is proposed along the western boundary to restore 

proper drainage conditions on the Site, as they existed before the filling activity on the adjacent western 

property. To accommodate this drainage feature and avoid direct grading along the property line, the 

proposed fill area has been set back by up to 40 meters from the western boundary. 

The Applicant proposes to restore the property by utilizing suitable environmentally clean fill material 

from qualifying construction projects in the Great Toronto Area and beyond. Fill will be placed so that the 

final topographic contours at the Site will be visually consistent with the surrounding lands' elevations and 

match the original grade at Bloomington Road.  

The Site will be used for agricultural crop production after the proposed fill operations are completed.  

This SAFMP follows the applicable requirements of the Town of Whitchurch‐Stouffville's document titled 

"Guideline for Site Alteration and Fill Permit”, undated, further referenced as the Guideline. Furthermore, 



SCHAEFFER & ASSOCIATES LTD.          May 2025 

 
 
Site Alteration and Fill Management Plan    Project: 2023‐5354 
5783 Bloomington Road                                                            May 2025 

 

 

                       6 
 

 

The Town of Whitchurch‐Stouffville By‐Law passed in April 2024 (2024‐037‐RE) was also referenced for 

this report.    

1.2 Proposed	Grading	Plan	

The grading and drainage details for the site are comprehensively documented in the set of drawings 

included in Appendix E. Drawing SC‐1 presents Stage 1 of the proposed topsoil stripping plan. Drawings 

SC‐2 and SC‐3 present Stages 2 and 3 of the sediment and erosion control plan and fill operation. Drawing 

BG‐1 illustrates the grading of the proposed noise attenuation berm. The final grade and surface cover are 

illustrated in drawings SG‐1 and SG‐2 including the calculated slope grades, surface water runoff direction, 

and the drainage across the entire property, including at the western limit.  
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2.0 Site	Background	

2.1 Site	Description		

The Site is approximately 34 hectares (ha) in size. The site has undergone significant disturbance during 

the aggregate extraction operations between the years 1980‐1985 which has left four man‐made ponds on 

the property. The two ponds in the eastern part were originally classified as unevaluated wetlands on the 

publicly available Toronto and Region Conservation Authority (TRCA) online mapping last updated in 2023. 

The features have been declassified in collaboration with TRCA staff. For reference, a site walk was 

conducted with TRCA staff in September 2024 where the ponds were deemed to not be of any 

environmental significance and not within the jurisdiction of the TRCA. A subsequent letter provided by 

the TRCA in October 2024 indicated the TRCA has no objection to the proposed filling operation, this letter 

has been provided to the Town. 

The site is located approximately 500 meters (m) west of the Bloomington Road and Ninth Line 

intersection in the Town of Whitchurch‐Stouffville.  Currently, the Subject Property includes several rural 

residential and agricultural buildings surrounded by actively farmed fields. A small residential subdivision 

(16 houses) exists to the east of the Subject Property. 

Access to the Site is available via Bloomington Road, with a 65‐meter‐long driveway to accommodate 

vehicles entering and exiting the site. 

2.2 Geotechnical	Investigation		

A Geotechnical Investigation was conducted by Golder Associates in 2011 and 2012 to gather information 

on the general subsurface soil and shallow groundwater conditions at the site using a limited number of 

boreholes. The Geotechnical Investigation is provided in Appendix A1.  

In preparation for the SAFMP, Stantec Consulting Ltd. (Stantec) reviewed the 2012 geotechnical 

investigation and summarized its findings as follows.  

The past investigation included five (5) boreholes (MW201 to MW205), advanced to depths ranging from 

approximately 13.92 m to 21.95 m below grade, corresponding to elevations from 308.93 m to 303.84 m. 

Standard penetration testing and sampling were completed at regular intervals in all boreholes. 

Groundwater conditions were observed in open boreholes during drilling and monitoring wells were 

installed in all boreholes.  

The subsurface stratigraphy encountered in the boreholes generally consisted of: 

 Topsoil: 150 mm to 300 mm thick; underlain by, 

 Fill: Very loose to compact sandy silt, sand and silt/firm to hard silty clay to depths ranging from 

approximately 1.1 m to 4.11 m below grade (corresponding to approximately elevation 328.37 m 

to 319.65 m); underlain by, 
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 Native Soils: Compact to very dense silty sand, sand, sand and gravel, sandy gravel and silt; 

underlain by/interbedded with stiff to hard clayey silt to silty clay till /very dense silty sand to 

sandy silt till. 

The native cohesionless strata typically contained various but minor amounts of fines and 

cobbles/boulders. The cohesive till strata had low plasticity and, where tested, had natural moisture 

contents close to their Plastic Limits. 

Groundwater levels were observed at depths ranging from approximately 10 m to 18.3 m below grade in 

open boreholes. Groundwater levels were measured at depths ranging from approximately 10 m to 17.7 m 

below grade corresponding to elevations ranging from approximately 313.1 m to 310 m Above Mean Sea 

Level (m AMSL) at monitoring wells MW201 to MW205. 

Based on the results of the geotechnical investigation, no major constraints are anticipated for the 

placement of the proposed fill for agricultural use. From a geotechnical perspective, the existing 

subsurface soils can support fill materials up to 20 m thick for backfilling the existing ponds. Self‐weight 

and long‐term settlements are expected but these may not pose significant concerns for future 

agricultural use and can be mitigated by additional fill (overfilling) during the final grading stage. For 

agricultural use where settlement is not a concern, the approved fill can be placed in 300 mm thick lifts 

and soil to be nominally compacted and statically rolled. 

The full Summary of Geotech Conditions and Fill Placement Recommendations is provided in Appendix A2. 

2.3 Hydrogeologic	Investigation	and	Baseline	Groundwater	Monitoring	

A Hydrogeological investigation was conducted by Stantec in 2024. The objective of the investigation was 

to assess the hydrogeological conditions and characterize the baseline groundwater quality at the Site. The 

Hydrogeological Assessment report, dated October 22, 2024, is provided in Appendix B.  

The hydrogeological assessment utilized a background review of regional data, information collected 

during two historical investigations completed at the Site and information collected during the field 

activities completed on July 17 and 19, 2024. 

Based on the results of the hydrogeological assessment, the following summary is provided: 

 Subsurface Conditions: Shallow soils consist of topsoil (150 to 300 mm) underlain by reworked 

native material to depths of up to 4.1 m Below Ground Surface (BGS), followed by silt, sand, silty 

sand and sand and gravel extending to the maximum investigated depth of 21.95 m BGS.  

 Groundwater Levels: The overburden groundwater elevations were observed at approximately 

311.6 m AMSL (MW203) to 313.19 m AMSL (MW201) in May 2012 and from approximately 311.5 

m AMSL (MW203) to 313.24 m AMSL (MW201) in July 2024. 

 Groundwater and Surface Water Sampling: Groundwater samples were recovered from 

monitoring wells MW201, MW203 and MW205 on July 17, 2024, to evaluate groundwater quality. 
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Monitoring wells MW202 and MW204 could not be sampled due to MW202 being damaged and 

MW204 not being located. Surface water samples were also collected on July 17, 2024 from the 

north and south ponds located in the eastern portion of the site. The submitted groundwater and 

surface water samples were analyzed for concentrations of Volatile Organic Compounds (VOC), 

Petroleum Hydrocarbons (PHC), metals and inorganics, and Polycyclic Aromatic Hydrocarbons 

(PAH). The analytical results met the Ontario Ministry of the Environment (MECP) Table 1 Site 

Condition Standard (SCS).  

 Aquifer and Well‐Head Protection: The property is located within a Well‐Head Protection Area 

(WPHA) and groundwater at the Site is part of a Highly Vulnerable Aquifer (HVA). Considering the 

current vulnerability of the aquifer at the Property, filling the ponds with soil that adheres to 

O. Reg. 406/19 requirements, will ensure protection of the local groundwater resource. The 

groundwater quality at the Site and at the neighbouring properties should be monitored against 

established baseline conditions during the filling operations.  

 Groundwater Recharge: Groundwater recharge conditions are expected to improve after filling the 

north and south ponds.  

 Pond Volumes: Based on bathymetric surveys of the two eastern ponds provided by GeoProcess 

Research Associates (GeoProcess) in the summer of 2024, the volume of the water in the north 

pond is estimated to be approximately 40,500 m3 and the volume of the water in the south pond 

is estimated to be 42,800 m3. 

 Dewatering Requirements: A dewatering rate of approximately 400,000 L/day may lower the pond 

levels by approximately 0.4 m. Construction dewatering can be completed under a MECP Permit to 

Take Water (PTTW) or Environmental Activity and Sector Registry (EASR) application. Should 

dewatering rates greater than 400,000 L/day be required, a PTTW will be required. 

 Temporary Water Table Impacts: Dewatering the ponds may cause a limited short‐term lowering 

of the water table in the vicinity of the Property. 

2.4 Natural	Heritage	Evaluation	

GeoProcess Research Associates Inc. prepared an Environmental Impact Statement (EIS) report in support 

of the large‐scale fill placement application. The Subject Property was formerly an aggregate quarry and 

now contains agricultural lands, two remnant aggregate ponds, and scattered residential structures. The 

EIS identified the environmental character of the Subject Property and recommended mitigation measures 

to avoid impacting significant features and functions associated with the natural heritage system. This 

evaluation confirmed that the proposed site alteration and fill placement can proceed with minimal 

environmental impact, subject to regulatory approvals and adherence to prescribed mitigation strategies. 

The full report is provided in Appendix C. 
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2.4.1 Regulatory	Compliance	

The EIS aligns with the policies of the York Region Official Plan, Town of Whitchurch‐Stouffville Official 

Plan, Oak Ridges Moraine Conservation Plan, and TRCA regulations. 

No significant negative impacts on the Natural Heritage System or Regional Greenlands System are 

anticipated, provided recommended mitigation measures are implemented. 

2.4.2 Key	Findings	

The following key findings highlight the natural heritage characteristics and regulatory considerations for 

the Subject Property: 

 Based on Schedule A (Town Structure) of the Town of Whitchurch‐Stouffville Official Plan, a 

Natural Heritage System and Regional Greenlands System associated with the Oak Ridges Moraine 

Natural Linkage Designation have been identified within the Subject Property. 

 Based on the policies of Section 4.1.6.1 of the Town of Whitchurch‐Stouffville Official Plan, any 

development or site alteration within 120 m of the Regional Greenlands System requires an EIS. 

 According to Schedules C and M, the Subject Property has also been identified as a Secondary 

Aggregate Resource Area within the Agricultural System. 

 Schedule K of the Town of Whitchurch‐Stouffville Official Plan identifies two aggregate ponds 

located in the northeast quadrant of the Subject Property, remnants of former quarry operations. 

The northern and southern pond volumes are approximately 40,500 m³ and 42,800 m³, 

respectively. A site visit with the TRCA was conducted in September 2024, and a subsequent 

clearance letter was provided by the TRCA confirming that the aggregate ponds do not qualify as 

wetlands and are not considered Key Hydrologic Features. The letter further states that the TRCA 

has no objection to the proposed filling operation. 

 Dewatering of the features will be required to support proposed works and may require a Permit 

to Take Water, issued by the MECP under Section 34 of the Ontario Water Resources Act (OWRA). 

 Field assessments conducted in the spring and summer of 2024 identified natural heritage 

features, including breeding bird populations, amphibians, and tree inventories. 

 The land is primarily agricultural, with existing natural heritage elements not significantly impacted 

by the proposed fill placement. 

2.4.3 	Tree	Removal	and	Preservation	Measures	

Tree management is a crucial component of the site alteration plan. The following considerations outline 

the proposed approach to tree removal and preservation: 
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 The EIS report discusses tree removal within the site and along the regional road. A total of 90 

trees were documented in the Tree Inventory, including both private trees located entirely on the 

Subject Property and Regionally owned trees located within the York Region Right‐of‐Way. 

 The assessment ensures that tree retention strategies align with environmental best practices 

while maintaining compliance with regulatory requirements. 

 Within the site, 73 trees were documented, of which 67 are proposed for removal and 6 for 

retention. 

 To reduce project costs, the applicant is considering implementing Tree Protection Zones (TPZ), 

grading adjustments along the northern boundary, and the application of Erosion and Sediment 

Control (ESC) measures instead of removing additional trees beyond the roadway widening 

segment. Please refer to drawing SC‐1 for the details. 

 Within the Regional Right‐of‐Way, 17 trees were identified, all of which are proposed to be 

retained and protected via Tree Protection Zones (TPZ) in accordance with the York Region Street 

Tree and Forest Preservation Guidelines (January 2022), and the TPZ design and construction will 

follow NHF‐400 specifications. 

2.4.4 Environmental	Impacts	&	Mitigation	Measures	

A comprehensive analysis of potential environmental impacts has been conducted, resulting in the 

development of the following mitigation measures: 

 The results of the biophysical analysis indicate that the proposed site alteration will not alter the 

existing natural heritage function of the Subject Property. 

 Fill placement and associated grading will not change the current land use, as the property will 

remain primarily agricultural. 

 Following the recommended mitigation measures, the proposed site alteration will not result in 

negative impacts to the Natural Heritage System and Regional Greenlands System. 

 The presence of Eastern Meadowlark (a threatened species) was confirmed, necessitating 

mitigation measures such as timing restrictions for site alteration. To protect this species, site 

alteration activities will be restricted during the breeding season (May 1 to August 15) to avoid 

disturbance to nesting birds. Any site work within this period will require a qualified avian 

ecologist to conduct a nest survey and implement protective measures if active nests are found. 

 Compensation for tree removal in the York Region Right‐of‐Way will follow the compensation 

structure and methodology outlined in the York Region Street Tree and Forest Preservation 

Guidelines (January 2022). 
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2.5 Archaeological	Assessment	

The permit application requires archaeological clearance to support the proposed site alteration activities. 

To address this requirement, Stage 1 and Stage 2 Archaeological Assessments were completed by Golder 

Associates in 2010‐2012. The project site was divided into three distinct phases based on the timing of 

property alterations. 

Correspondence with Kathryn Bryant, Archaeology Team Lead at the Ministry of Tourism, Culture, and 

Sport (MTCS) in May 2024, confirmed that the reports remain valid and comply with the 2012 Standards 

and Guidelines for Consultant Archaeologists. The ministry’s acknowledgment letters from the original 

submissions, the email correspondence confirming the reports’ suitability, and the original assessment 

reports are included in Appendixes D1, D2 and D3. 

The following subsections provide a summary of the archaeological studies conducted on the subject site.  

2.5.1 Stage	1	Archaeological	Assessment	

The objective of the Stage 1 assessment was to compile available information about the known and 

potential cultural heritage resources within the study area and to provide specific direction for the 

protection, management and/or recovery of these resources, consistent with Ministry of Culture 

guidelines (Government of Ontario, 1993).  

Golder Associates Ltd. applied archaeological potential criteria commonly used by the Ontario Ministry of 

Culture to determine areas of archaeological potential. The archaeological potential for pre‐contact 

Aboriginal and Euro‐Canadian sites within the study area was assessed as moderate to high. However, 

background research revealed that the area has been significantly disturbed by 20th‐century 

development. Specifically, Phase 1 and 2 areas as well as parts of Phase 3 area, have been impacted by 

gravel extraction and no archaeological potential was identified, meaning they were not subject to further 

archaeological field assessment. A Stage 2 archaeological assessment was recommended for all remaining 

areas in Phase 3 that have not been previously disturbed and may be impacted by potential future 

development. 

The Ontario Ministry of Culture reviewed the results in the Stage 1 report, dated April 2010 and issued a 

letter of concurrence for the findings on March 16, 2011. The Stage 1 Archaeological Assessment Report 

along with the letter is included in Appendix D1. 

2.5.2 Stage	2	Archaeological	Assessment	

Based on the findings of the Stage 1 Archaeological Assessment, a Stage 2 Archaeological Assessment was 

recommended for the approximately 11.5‐hectare section of Phase 3 of the project location. This area was 

determined to have not been previously disturbed and may be impacted by future potential development.  

The objective of the Stage 2 assessment was to conduct a field survey to identify and document any 

archaeological resources. The Stage 2 field survey, under the supervision of Dr. Carla Parslow (P243) of 
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Golder Associates, did not recover any archaeological material or identify any archaeological sites. As a 

result, no further assessment was recommended for this area. 

The Stage 2 Archaeological Assessment Report, dated June 26, 2013, was reviewed by the Ministry of 

Tourism, Culture and Sport (MTCS). The MTCS issued a letter of concurrence with the findings on July 22, 

2013. The Stage 2 Archaeological Assessment Report along with the letter of concurrence is included in 

Appendix D2. 
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3.0 Site	Alteration	and	Fill	Management	Plan	
The SAFMP outlines the proposed site alteration activities, defines the final site conditions, and details the 

impact mitigation measures to be implemented. The plan is based on conducted background studies and 

the site‐specific conditions of the property. Additionally, the SAFMP describes the procedures, practices, 

and operational controls that the Applicant will implement to ensure compliance with environmental 

protection standards and minimize potential adverse impacts. 

3.1 Site	Alteration	

The proposed site alteration will begin upon issuance of a Site Alteration and Fill Permit by the Town’s 

engineering department as provided for in By‐law 2024‐037‐RE. The anticipated site prep work will begin 

in the spring of 2025. 

3.1.1 Purpose	of	the	Site	Alteration	/	Rationale	

The proposed site alteration will address current drainage deficiencies, improve site conditions by 

importing approximately two million cubic meters of fill material and prepare the site for future 

agricultural use. This will restore proper drainage, particularly along the western boundary, and ensure the 

site is suitable for farming. The activities will follow good engineering practices and be overseen by 

Qualified Persons (QP) licensed in Ontario. 

The SAFMP includes measures to mitigate potential environmental impacts associated with the proposed 

works, with imported clean fill expected to improve groundwater recharge, manage surface runoff, and 

reduce environmental degradation risks to surrounding properties. The plan also protects the site's 

environmental quality, including its status within a Well‐Head Protection Area and Highly Vulnerable 

Aquifer, while carefully managing fill placement and monitoring groundwater conditions. 

3.2 Schedule	of	Works	

The proposed site alteration shall commence in under a year's time, pending approvals. Based on current 

conditions and the availability of suitable material in the market, the span of the project is expected to 

take approximately 7 years. Initially, there will be an installation of a 2.4 m tall wooden fence at the 

eastern property limit in place of the temporary berm.  The proposed ESC measures and temporary 

construction access must be installed on site. This is followed by the construction of a berm in the east for 

noise control. Topsoil stripping will then commence in phases from Phase 1 to Phase 3. Note that during 

topsoil striping the existing ponds to the east must be dewatered and filled. After topsoil stripping is 

completed, filling operations will commence. Just as topsoil stripping, filling operations will be completed 

from Phase 1 to Phase 3. Finally, the site will be prepared for final grading. The site must be properly 

landscaped with grass and filled to the correct grades. All existing ESC ponds or traps will be dewatered 

and decommissioned. Permanent conveyance ditches and swales will be constructed for surface flow to 

drain to the south of the site.  
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3.2.1 Site	Preparation	and	Construction	Mobilization	

According to Ontario Regulation 406/19, any project involving the importation of more than 10,000 cubic 

meters of excess soil must be registered with the Resource Productivity and Reuse Authority (RPRA). As 

this project involves the importation of approximately 2 million cubic meters of fill, registration is 

mandatory. This regulation promotes responsible excess soil management and enables tracking of the 

material throughout its entire chain of custody. Accordingly, a Reuse Site notice will be filed in the Excess 

Soil Registry prior to the receipt of any  soil. 

Site preparation and construction mobilization for the proposed fill operations will include several key 

activities to ensure compliance with regulatory requirements and the approved SAFMP. The existing 

entrance and access road will serve as the sole controlled access point, with a construction gate installed 

at the property limit. A 68‐meter segment of the temporary access road connecting the site to 

Bloomington Road will be upgraded to York Region’s DS‐217 standard. Additionally, Bloomington Road will 

require widening to accommodate truck movements. Details of this widening are provided in Section 3.2.2 

below. 

Note it is required to remove all existing structures on site for this SAFMP operation. All utilities will also 

need to be disconnected. This includes the metal clad equipment hanger, frame shed barn, residential 

homes, two (2) stables, and miscellaneous features. 

To minimize environmental impacts, erosion and sediment control measures will be installed along the 

access road and site perimeter. Initial grading will create controlled areas for fill placement and 

stockpiling, and designated haul routes will be established within the site to ensure safe and efficient 

operations. 

Signage and traffic control measures will be implemented to manage vehicle flow and minimize 

disruptions to surrounding areas. A staging area for equipment and materials will be established to 

streamline operations. Regular inspections and monitoring will be conducted throughout mobilization to 

verify compliance with environmental, safety, and operational standards. 

3.2.2 Bloomington	Road	Intersection	Alteration	

The current capacity of the roadway system allows for additional truck movement as shown in The Traffic 

Impact Study. More details will be discussed in Section 3.15.1. Roadway widening for the site is required 

for the construction of the site alteration. The proposed road widening encompasses a right turn taper 

lane for the south side of Bloomington Road, facilitating inbound right turn movements, and a slip‐around 

lane for the north side of Bloomington Road, minimizing interference with the through movements of 

Bloomington Road. 

It is important to note that the road widening has minimal impacts to the drainage of flow to the culverts 

crossing Bloomington Road and that permanent swales within the subject site are proposed to convey the 

flows from the culverts to the south of the site. This was confirmed by the Storm Water Management 

report, prepared by SCE dated October 2024. 
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3.2.3 Construction	

The proposed site alteration plan is presented on drawings included in Appendix E. The total volume of 

material required to build the proposed final contours is approximately 1.9 million m3. The expected 

duration of construction activities is anticipated to span approximately 7 years.  

A realistic and reasonable estimate of the fill import schedule, based on current market conditions, is as 

follows: 

 Total fill volume: Approximately 1.9 million m3.  

 Annual import volume: Approximately 270,000 m3.  

 Monthly import volume: Approximately 27,000 m3 (Assuming significant operation 10 months a 

year). Daily Import volume: Approximately 1350 m3 (Assuming 20 operating days per month in 

each of the 10 months referenced above).  

 Truck type: Triaxle dump trucks.  

 Estimated daily truck traffic: 120 ‐ 200 trucks per day 

These assumptions are further discussed in Section 3.15.1. 

As mentioned in Section 3.2, initially the proposed ESC measures and temporary construction access must 

be installed on site. This is followed by the construction of a berm in the east for noise control. Topsoil 

stripping will then commence in phases from phase 1 to phase 3. Note that during topsoil striping the 

existing ponds to the east must be dewatered and filled. After topsoil stripping is completed, filling 

operations will commence. Just as topsoil stripping, filling operations will be completed from phase 1 to 

phase 3. Finally, the site will be prepared for final grading. The site must be properly landscaped with grass 

and filled to final grades. All existing ESC ponds or traps will be dewatered and decommissioned. Finally, 

permanent conveyance ditches and swales will be constructed for flow to drain to the south of the site.  

Operational controls will be monitored to ensure effectiveness and mechanisms put in place to 

continuously improve as new technologies and solutions are identified in keeping with the applicant’s 

commitments to beneficially reuse material, to prevent adverse impacts, and to support positive 

environmental and community benefits.  

SoilFlo will be used to track inbound material, monitor Site conditions, and confirm beneficial reuse. This 

will provide for real time monitoring of the Site and the maintenance of a cumulative record of import to 

supplement and support monthly, semi‐annual, and annual reporting as set out in Section 3.17. 

3.2.4 Site	Alteration	Close‐out	

The final land use of the property is for agricultural crop production. A Record of Site Condition (“RSC”) will 

be filed for Table 2 Agricultural Property Use at the completion of the site alteration. A copy of the Letter 

of Acknowledgement from the MECP will be provided to the Town. Groundwater monitoring, Site controls, 

and security will be maintained until the RSC is acknowledged.  
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The final cover and growing medium will be installed and the Applicant will work with qualified person, as 

required, to transition land into productive agricultural use. 

3.3 Hours	of	Operation	

The site will operate between 7:00 a.m. and 5:00 pm Monday to Friday. 

In general, site alteration activities will not occur: 

 Between 5:00 pm and 7:00 am. Monday to Friday; 

 On Saturdays, Sundays or Statutory Holiday; and, 

 During unsafe weather or site conditions, or when operational controls are insufficient to mitigate 

adverse impacts, e.g. inclement weather warnings from Environment Canada. 

3.4 Site	Security	and	Access	Control	

A lockable gate will be installed at the property limit to control Site access. Furthermore, fencing is 

proposed to be installed along the site limits along with video surveillance cameras. This will be 

implemented to prevent any illegal dumping and unauthorized access. 

3.5 Drawings	and	Cross	Sections	

Two different sets of drawings have been prepared for the site. The first set encompasses the road 

widening details and the second set encompasses the site alteration details. Please see Appendix E for 

both sets of drawings. Note that significant cross‐section details will be shown within the engineering 

drawings. 

The existing site topography, existing surface water flow conditions and the limits of the proposed site are 

provided within the grading plan. The site alteration process details including the topsoil stripping and 

filling are provided in SC‐1, SC‐2 and SC‐3. Clean fill will be imported to achieve final elevations that 

generally match the historic grades at the site and existing ground elevations at the limits of the fill area.   

The proposed final elevations and the proposed final surface water flow, on, and around, the Site are 

provided in SG‐1 and SG‐2. Interim and final topographies will be graded in a manner that allows surface 

water to flow southward. This will direct water toward existing infrastructure on‐site to manage water 

volumes, allow for infiltration, and prevent runoff onto adjacent lands, infrastructure, and properties. 

3.6 Stormwater	Management	and	Erosion	Control		

In existing conditions, external flows north of the subject site would travel south towards the site via sheet 

flow or through the culvert. Furthermore, the subject site existing grading conditions caused sheet flow 

south of the site. Due to road widening, the Region has requested that the two westmost culverts be 



SCHAEFFER & ASSOCIATES LTD.          May 2025 

 
 
Site Alteration and Fill Management Plan    Project: 2023‐5354 
5783 Bloomington Road                                                            May 2025 

 

 

                       18 
 

 

upsized from 450 mm in diameter to 750 mm in diameter.  As per the site alteration please see the details 

below in regards to the stormwater management and erosion controls: 

 Grading outside the Site will be maintained at the existing condition.  

 During topsoil stripping and fill operations, the interim grading will maintain surface water flows 

towards sediment ponds or sediment traps for the purpose of stormwater quality control and 

erosion control. No increase in off‐Site surface water flow (annual or peak flow) is anticipated. 

Stormwater will infiltrate or be collected in ponds related to the aggregate operations, returning 

to the natural watershed conditions downstream of the Site. 

 Any surface water features located  at or near the water table will be tested during the semi‐

annual groundwater testing cycle. 

 During final grading there will be a total of five (5) permanent conveyance swales conveying flows 

downstream of the site. The western most swale has been designed to ensure sufficient 

management of storm water at the property limit on the west side of the site. This has been done 

with the existing elevations at the neighbor property taken into account. The three swales in the 

middle are meant to convey the flows coming from the culverts crossing Bloomington Road into 

the subject site. The final swale to the east of the subject site is meant to convey any flows from 

the east boundary.  

 The fill placement will be performed in sequential phases (starting at the west side, moving 

progressively eastward). 

The Site Operator is responsible for maintaining all erosion and sediment control measures in working 

condition at all times. A Professional Engineer and/or his/her representative from SCE will inspect erosion 

and sediment control devices as part of their inspection. The Applicant shall repair the control measures 

within 48 hours after any deficiency is noted. 

3.7 Groundwater	Monitoring	

The MECP Water Well Record (WWR) database was queried by Stantec to identify the number of water 

wells installed within a 500 m radius of the Site limits. A total of 161 records were reported. Eight records 

are associated with the Site—four records are for domestic water wells; one record is for a municipal 

water well and three records for monitoring wells. The off‐site records were listed as follows: three 

municipal water wells, three public wells, 96 domestic water wells, one livestock water well, one 

commercial well, six test holes, seven monitoring wells, five observation wells that are not used, 13 

abandoned wells, and 18 records for which no use was indicated. 

Prior to the commencement of the alteration and fill operations, a baseline groundwater monitoring 

program will be completed at available on‐site monitoring wells. The baseline study will include the 

following activities: 
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 Collect groundwater samples from monitoring wells MW201 to MW205 on the subject site for 

analysis of VOC, metals and inorganics, E.coli and total coliforms. Wells MW202 and MW204 will 

be reinstalled as they are currently inaccessible or missing. Reinstallation of MW204 is important 

to ensure adequate monitoring of the southwest part of the site. Following reinstallation, samples 

will be collected from all 5 wells (MW201 – MW205). 

 Conduct two rounds of background pre‐filling monitoring events once the permit is issued but 

before the commencement of filling operations. These events will test the full suite of parameters 

including VOCs, metals and inorganics, E.coli, total coliforms, BTEX, and PHCs.  

 Establish baseline conditions and identify natural variability in groundwater chemistry through 

statistical evaluation.  

 Establish site‐specific trigger levels for key indicator parameters, which will be set well below 

applicable regulatory criteria. 

 Develop an action plan that will be initiated if trigger levels are exceeded.  

Following the commencement of filling operations, an ongoing groundwater monitoring program will be 

implemented that will include the following: 

 Install a nested set of wells in the central part of the site within the fill mass to monitor vertical 

hydraulic gradients and flow velocities. This setup will facilitate early detection of potential 

impacts beneath the fill mass before they migrate beyond the property boundary. 

 Conduct semi‐annual groundwater sampling at five (5) on‐site monitoring wells and prepare a 

semi‐annual reports summarizing the monitoring and sampling results. Groundwater sampling will 

target relevant contaminants of concern based on the fill source sites.  

 Perform trend analysis and predictive statistical modelling of groundwater quality data to assess 

any changes in groundwater chemistry over time and forecast future conditions.  

 Prepare annual comprehensive groundwater and site monitoring reports with conclusions and 

recommendations 

3.8 Protection	of	Water	Wells	

Prior to the commencement of the alteration and fill operations, a baseline monitoring program should be 

completed at homes within a 200 m radius of the Site limits. The baseline study will include the following 

activities: 

 Preparation and distribution of notification letters and water well questionnaires to the well 

owners of the adjacent properties. 
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 Collection of water samples from select water wells on adjacent properties for analysis of VOC, 

metals and inorganics, Escherichia coli (E.coli) and total coliforms.  

The 5 monitoring wells inside the proposed Site will be raised as the area is filled and used for 

monitoring purposes during the site alteration activities. Should one of these wells become 

damaged the well will be decommissioned and a replacement well will be installed. 

Based on information obtained through the MECP water well record search, there are two York Region 

municipal production wells approximately 480 m southwest of the Site. Our current understanding is that 

these production wells extract groundwater from the same aquifer that is connected to the north and 

south ponds on the eastern part of the Site. The monitoring program to be implemented during the filling 

operation must be able to assess and evaluate changes to groundwater quality in the area of the filling 

operation and at the southwest Site boundary. 

3.9 Protection	of	Septic	Systems	

No site alteration will be completed within three meters of any septic system; thus, no damage is expected 

to occur to any septic system. 

3.10 Protection	of	Houses,	Buildings,	and	Other	Structures	

No site alteration will be completed within three meters of any building or structure; thus, no damage is 

expected to occur to any building or structure. 

3.11 Protection	of	Adjacent	Properties	

The proposed site alteration will not occur within five meters of the eastern Site limit. Site alteration will 

occur up to the north and south boundaries to match the existing grades. Further protection for the 

adjacent north, east, and west properties includes the installation of sediment fencing along the perimeter 

of the Site.  

3.12 Support	of	Earth	Structures	

The proposed site alteration does not include the construction of any support of earth structures, 

including retaining walls, thus no damage is expected to occur to any earth structures. 

3.13 Subsurface	Drainage	System	

The proposed site alteration does not involve any installation of subsurface drainage systems; thus, no 

damage is expected to occur to any subsurface drainage system. 



SCHAEFFER & ASSOCIATES LTD.          May 2025 

 
 
Site Alteration and Fill Management Plan    Project: 2023‐5354 
5783 Bloomington Road                                                            May 2025 

 

 

                       21 
 

 

3.14 Tree	Protection	

Kuntz Forestry Consulting Inc. (Kuntz) completed a limited‐scope Tree Inventory and Preservation Plan and 

Report.  For details please see Appendixes F1 and F2. The tree inventory was conducted and reviewed in 

the context of the proposed road widening.    

The findings of the study indicate a total of 11 trees and one tree polygon on and within six meters of the 

study area.  The removal of one tree is required to accommodate the proposed development. The 

remaining trees can be saved provided appropriate tree protection measures are installed prior to the 

development.  

The following recommendations are suggested to minimize impacts to trees identified for preservation as 

prescribed. Refer to Figure 1 of the Kuntz report for the location of required tree preservation fencing and 

general Tree Protection Plan Notes, and tree preservation fence detail.  

 Tree protection barriers and fencing should be erected.  All tree protection measures should 

follow the guidelines set out in the tree preservation plan notes and the tree preservation fencing 

detail. 

 No construction activity including surface treatments, excavations of any kind, storage of materials 

or vehicles, unless specifically outlined above, is permitted within the area identified on Figure 1 as 

a tree protection zone (TPZ) at any time during or after construction. 

 Branches and roots that extend beyond prescribed tree protection zones that require pruning 

must be pruned by a qualified Arborist or other tree professional.  All pruning of tree roots and 

branches must be in accordance with Good Arboricultural Standards. 

 Site visits, pre, during and post construction is recommended by either a certified consulting 

arborist (I.S.A.) or registered professional forester (R.P.F.) to ensure proper utilization of tree 

protection barriers.  Trees should also be inspected for damage incurred during construction to 

ensure appropriate pruning or other measures are implemented. 

GeoProcess Research Associates Inc. (GeoProcess) completed an Environmental Impact Study. See 

Appendix C. As part of the study, a tree inventory was completed to identify and assess the tree resources 

within the Subject Property. The assessment included individual trees 10 centimeters (cm) in Diameter at 

Breast Height (DBH) or greater within the boundaries of the Subject Property and within 6 m of the 

property limits, where accessible. A total of 89 trees were documented, as well as one additional 

deciduous snag, and three hedgerows. A detailed tree inventory table is provided in Appendix B of the Geo 

Process Report. Most trees were identified as being in “Good” overall health apart from several snag trees 

including the Ash sp., deciduous snag, and a trembling aspen. Fifty‐five trees are proposed for removal to 

accommodate the fill placement. 
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3.15 Operational	Controls	to	Manage	Environmental	and	Community	Impacts	

3.15.1 		Traffic	Impact	Study	

Nextrans Consulting Engineers prepared a Transportation Impact Study (TIS) included in Appendix G. A 

summary of the TIS is provided below. 

The traffic analysis considered the AM and PM peak hours of the adjacent road network. Five (5)‐year 

(2029) and 10‐year horizons (2034) from the 2023 baseline year were assessed.  

The operation is expected to experience daily truck volumes of 120‐200 trucks, which include inbound and 

outbound trips. While the projected maximum daily load is 300 trucks during unusually busy periods. 

As per Section 3.3 of this report, the operating hours of the site were assumed between 7:00 AM and 5:00 

PM on weekdays as a conservative approach to the analysis, and 50% (150 trucks) of the total truck trips 

are expected to occur within the hours of 7:00 AM to 9:00 AM and 3:00 PM to 5:00 PM. The analysis was 

modelled such that 25% of the total truck trips (75 trucks) would occur during the adjacent road AM peak 

hour and 25% of the total truck trips (75 trucks) would occur during the adjacent road PM Peak hour.  

Two truck routing options were considered for the operation. Under the first option (Option 1), trucks 

would enter and leave the site from the west, approaching the site eastbound on Bloomington Road, 

making a right turn into the site access and upon departure, making a left turn onto Bloomington Road to 

travel westbound. Under the second option (Option 2), trucks would enter and leave the site from the 

east, approaching the site westbound on Bloomington Road, making a left turn into the site access and 

upon departure, making a right turn onto Bloomington Road to travel eastbound.  

When considering the overall performance of the site access and nearby intersections, Option 1 is the 

preferred truck routing option (trucks turning right in from Bloomington Road and left out onto 

Bloomington Road), as it produces a smaller impact on the adjacent intersections in the road network.   

The intersection capacity analysis results, based on the methodology and procedures outlined in the 

Highway Capacity Manual (HCM), 2000, published by the Transportation Research Board, show that the 

study area intersections are expected to operate with acceptable Levels of Service (LOC) with the 

introduction of site generated trips.   

A functional design was prepared to show the recommended road improvements at the site access. The 

right turn taper and slip‐around lane were designed in accordance with the York Region Standard Drawing 

(DS)‐100 and the TAC manual. The existing site access provides adequate stopping sight distance and 

departure sight distance. 

To facilitate inbound right turn movements and further improve safety, a right turn taper was 

recommended at the eastbound approach of Bloomington Road and the site access, on the south side of 

Bloomington Road. To minimize the interference of the site generated truck traffic with through traffic on 

Bloomington Road, a slip‐around lane was recommended for the westbound approach, on the north side 

of Bloomington Road across the site access.  
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Based on the capacity analysis, which considered site operations for five (5)‐year (2029) and 10‐year 

horizons (2034), the existing road network intersections are expected to operate with overall acceptable 

LOS with the introduction of the truck trips entering and leaving the site. Note the TIS took into account 

the, then proposed, now active, fill operation at the Lafarge site, located on York‐Durham line. The analysis 

supports the proposed Site Alteration and Fill Permit application. The site generated traffic is expected to 

have a manageable impact and can be adequately accommodated by the surrounding road network.   

3.15.2 		Mud	Management		

Mud track out mitigation measures will include the following:  

 The temporary haul route will consist of one 300 m dirt access road to the east side and one 400 m 

dirt access gravel road to the west side of the proposed Site area which is highlighted in drawings 

SC‐1 and SC‐2 to access the Site Area; 

 The ultimate access road will be constructed in the Site Area toward the exit to Bloomington Road 

as illustrated in drawing SC‐3. The outbound lane will include the following: 

o a rumble plate comprised of metal angled bars spaced 270 millimeters and will consist of 

two 2.4 m long grids with two 1.2 m long ramps on either end of the grids. The grids and 

ramps are 3.6 m wide; and, 

o 50 m of pavement segment extending from the rumble plates to the Site exit.  

 Installing cameras to allow for continuous monitoring of road conditions at the entrance, at the 

exit, and along main public roadways; 

 Regular inspections, approximately every two hours, of road conditions on Site and on proximate 

public roadway including Bloomington Road by field technicians and recording of conditions. 

 Maintaining a full‐time power sweeper and watering truck at the Site to wash the base asphalt on 

the internal haul route, Bloomington Road, with sweeping conducted twice daily or as needed. The 

sweeper will also be dispatched within 4 hours upon receiving notice from the Town. .  

Mud track out onto public roadways is not expected to occur during normal operation; however, 

exceptions caused by extreme weather events may occur. If excessive mud track out onto public roadways 

occurs that is caused by an extreme weather event, import will be suspended until further mitigation 

measures can be implemented and the supplementary operational controls are confirmed to be effective. 

3.15.3 		Dust	Management	

An air quality assessment report was completed by SLR Consulting (Canada) Ltd, including dust mitigation 

measures, is provided in Appendix H. To minimize dust and reduce environmental impacts, the site will 

adopt the following measures: 
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 Transport distances for moving materials will be minimized through efficient site layout and 

design. 

 Internal haul roads will be maintained with a graded gravel top‐coat to reduce dust generation. 

 During dry weather, fugitive dust emissions will be controlled through water application or other 

approved dust suppressants, applied using methods such as water trucks, sprinkler systems, or 

drip irrigation. 

 Site alteration activities will be suspended during periods when Environment Canada issues a wind 

warning. 

 Heavy machinery and dump trucks will adhere to a maximum speed limit of 25 km/h to limit dust 

production. 

 Internal haul roads will be used to minimize dust on public roads during fill transportation. 

 Equipment operators will ensure dump trucks entering the site are not overfilled. 

 Materials will be unloaded from the lowest practical height to minimize dust generation during 

drop unloading. 

 Water will be applied to overly dry or fine materials before transfer operations, as needed. 

 Single and double‐wall sediment control fences as per the ESC Drawings will be installed around 

the site perimeter to prevent airborne dust from leaving the property. 

These measures will ensure compliance with environmental standards while maintaining operational 

efficiency.	

3.15.4 		Noise	Impacts	

A noise assessment report completed by SLR Consulting (Canada) Ltd., including noise mitigation 

measures, is provided in Appendix I.  

A summary of the report is provided as follows:  

The Project site currently includes hilly terrain sloping up to the north and west. Based on preliminary 

noise impact modelling, berm/barrier combinations are required adjacent to the east and south property 

lines. The berm or berm/barrier combination along the east property line is planned to be a minimum of 

7.0 m above grade. The berm or berm/barrier combination along the south property line is planned to be a 

minimum of 3.0 m above grade. The acoustic barriers must be constructed of materials with mass to 

adequately attenuate the noise (generally a minimum surface density of 20 kg/m2). The berm/barrier 

should be free of gaps and cracks on the sides and bottom, except for small, localized openings required 

for drainage purposes.   
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An earthen berm with top‐of‐berm heights is planned to address the barrier requirements. The two ponds 

at the east side of the Project site need to be filled to accommodate the bottom width of the 7 m tall berm 

on the east side of the Project site. Filling the ponds and constructing the berm is expected to take 

approximately 4 months to complete. Due to the duration of the construction, it is recommended that the 

berm construction on the east side of the Project site is completed in phases. The first phase will include 

the construction of a 3 m berm. The berm will be gradually increased in height as the pond is sufficiently 

filled and construction progresses. With 3 m tall berm, the noise levels at the closest receptors are 

predicted to be below the MECP Class 4 exclusionary limits in NPC‐300.   

Tailgate slamming must be administratively controlled on the project site. Tailgate slamming is to be 

prohibited at all times. Truck drivers must be informed of the prohibition on tailgate slamming. Signage 

should be posted at the Project site entrance, reminding drivers that tailgate slamming during dumping of 

fill materials is prohibited. It should also be noted that, although the predicted sound levels are below the 

applicable guideline limits at all locations, tonal backup alarms from construction equipment may be 

audible at the PORs and may be considered a nuisance by the residents, depending on the frequency of 

occurrence. To minimize the potential noise complaints, every effort will be made to utilize broadband 

backup alarms, but cannot be guaranteed, when equipment will be located closest to residences. 

Temporary construction operations are not typically assessed under the definitions outlined in NPC‐300. 

Therefore, residents should be warned in advance about raised sound levels during the construction and 

deconstruction processes of the acoustic barriers along the eastern and southern boundaries of the 

Project site.  

To further minimize potential impacts on nearby residents, particularly during the pond filling process, it is 

proposed to install a 2.4 m tall wooden fence wall at the eastern property limit in place of the temporary 

berm. This will be implemented prior to the commencement of any site work. 

Note that temporary construction is assumed to be exempt from noise analysis as per the NPC‐300 

guidelines.Furthermore, the berm construction will be done as quickly as possible and will only begin once 

enough material is secured within the site for continuous operation. 

3.16 Risk,	Incidents	and	Public	Complaints		

As specified in the Town’s Guideline to Site Alteration 2024‐038‐RE, large site alterations with the 

potential for public complaints, unexpected incidents, or changes in conditions require the 

preparation of a Risk Management Matrix. This matrix, included as Appendix J, identifies potential 

risks in three key areas: operational, environmental, and health and safety. It provides an overview 

of risks associated with large‐scale fill operations, outlines preventative measures to reduce risk 

likelihood, and details mitigation and follow‐up strategies to address any issues that may arise from 

the proposed activities. 

Risk assessments will be conducted and updated periodically throughout the site alteration process, 

guided by the Risk Management Matrix. The site operator will be responsible for implementing 

preventative measures, managing risks across all key areas during field activities, and conducting 
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regular assessments to ensure compliance with regulatory requirements and adherence to best 

practices. 

The applicant recognizes the importance of providing an effective public consultation and liaison 

process for receiving input, addressing potential complaints, and providing solutions.  

As outlined in the Town’s Guideline to Site Alteration 2024‐038‐RE, all large site alterations require 

public consultation elements. The Town will use feedback from the public consultation to establish 

the conditions of the Site Alteration and Fill Agreement and Permit. The Applicant will coordinate 

with Town staff to finalize the details of the Public Information Session after the Town accepts the 

SAFMP. The Draft Permit and Conditions will be prepared. 

The complaint protocol outlined below intends to ensure prompt response to complaints while also 

encouraging the identification and implementation of operational improvements to prevent 

recurrence. 

The site operator will set up a dedicated phone line for complaints and inquiries related to site 

operations, enabling the public to contact a representative quickly. A specific email address will also 

be established for handling complaints, ensuring an official record that can be tracked. Additionally, 

complaints can be submitted via postal mail, offering an option for those without internet access. 

Complaints received from the public or a Town bylaw officer will be assessed to determine if 

immediate action is required. There will also be an online portal set up for complaints to be logged 

and tracked online. 

Each complaint will be investigated by the Site Operator and the findings will be documented in an 

Incident Report. If a complaint is received from a member of the public, the Site Operator will 

respond directly within 48 Hours. This response will include a summary of the complaint, the findings 

of the investigation, and the actions taken to address the concern. A copy of this response will be 

provided to the Town.  

Where appropriate, the Incident Report will identify any operational protocols that need to be 

revised to minimize the likelihood of similar issues arising in the future.   

Incident Reports for complaints will be retained on file by the Site Operator for the duration of the 

site alteration. These reports will be included as part of the monthly operations report described in 

Section 3.17.   

Where involved, other applicable parties (e.g., drivers, source sites) will be notified of the complaint 

and its resolution. All related communications will be documented in the Incident Report.   

3.17 Communication	and	Reporting	

This section outlines the communication protocol and reporting program for the proposed works to 

ensure compliance with the requirements of O. Reg. 406/19. It also encompasses the roles and 

responsibilities of key parties involved in the Project, describes the schedule and content of daily, monthly, 
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semi‐annual, and annual reporting, as well as procedures for monitoring and documenting the volume of 

imported fill. For public and adjacent landowner liaison, please see Section 3.16. 

3.17.1 	Roles	and	Responsibilities	

To ensure clear oversight and accountability throughout the implementation of this SAFMP, the following 

roles and responsibilities have been defined based on the Town’s expectations for project execution and 

compliance monitoring. The role of the Qualified Person (QP) is further governed by the requirements of 

O. Reg. 406/19. 

 Project Leader: Domenic Battistella of Bloomington Soils Inc. will be responsible for managing and 

coordinating all aspects of the project in compliance with the approved SAFMP and permit 

conditions. 

 Qualified Person (QP): Joel van Popta, M.Sc., P.Geo., QP ESA, of Stantec Consulting Ltd. will serve 

as the Qualified Person. The QP will be responsible for fulfilling the duties of a receiving site QP as 

per the requirements of O. Reg. 406/19, including source site review, oversight of receiving site 

operations, and the documentation of compliance. 

 Site Engineer: A Professional Engineer and/or his/her representative from SCE will provide 

oversight of grading activities, the implementation of the erosion and sediment control measures 

and construction of site drainage features to ensure conformance with the Erosion & Sediment 

Control and Storm Water Management Report, engineering drawings and applicable regulatory 

requirements. 

 Site Operator (Constructor): A licensed contractor will be retained through a competitive 

procurement process following approval of the design drawings, operational practices, and scope 

of work. The Constructor will assume care and control of the Project Area and carry out the 

physical works in accordance with the approved SAFMP. The name and credentials of the selected 

Constructor will be provided to the Town upon award of the contract, prior to the commencement 

of any physical works on‐site.  

Roles and responsibilities identified above are part of the broader communication and reporting strategy 

described in subsequent sections. Any changes to the designated Project Leader, Qualified Person, Site 

Engineer or Constructor will be communicated to the Town in writing within five (5) business days of the 

change. 

3.17.2 Daily	Summary	

A digital daily summary log will be maintained through SoilFlo to record all loads received at the Site, 

including any rejected loads. The Site Operator will be responsible for maintaining this log. Each entry will 

include the date, the number of trucks inspected at the gate, and the number of trucks refused access with 

the reasons for refusal. For each source site, the log will also document the waybill numbers of accepted 

vehicles and the specific location where the fill was placed.  
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The Site Operator will retain all source site applications, related reports, accepted waybills, and daily logs. 

These documents will be available to the Town upon request, along with the approval documentation for 

each source site prepared by the Qualified Person. Documentation will be retained for a minimum of 7 

years or as otherwise directed by the Town. 

Bi‐weekly inspection reports will be prepared by the site staff to monitor the condition of stormwater, 

erosion, and sediment controls. These reports will also identify any corrective actions required, which will 

be implemented to the satisfaction of a professional engineer overseeing the site operations. The reports 

will be retained on file by the Site Operator and made available to the Town’s inspector upon request. 

3.17.3 Monthly	Operations	Report	

The Project Leader will submit a monthly operations report to the Town detailing site activities and 

compliance updates for the reporting period. The site operator will summarize the audit testing program, 

including the number of samples collected from each source site, test results, and laboratory reports. The 

report will also address incidents, including complaints and their resolution status, and provide field 

reports noting any required repairs. 

Daily inspections of the internal haul road and public roadways will be conducted at two‐hour intervals by 

the Site Operator. A log documenting the condition of the roads, including the measures undertaken to 

control dust emissions and minimize mud track‐out, will be maintained and included in each monthly 

operations report.  

The report will include source site approval letters prepared by a Qualified Person (QP) verifying 

compliance with the source site acceptance protocol, along with a cumulative record of fill imports. This 

record will track truck counts, fill volumes from each source, confirmatory audit sample data, and 

placement locations. 

The Project Leader will ensure the Town receives the operations reports for review and comment within 

thirty (30) business days following the end of each month. Monthly reports will be available to the Town 

electronically for the duration of the site alteration permit. 

3.17.4 Semi‐Annual	Report	

The Project Leader will submit a semi‐annual report to the Town, providing an interim update on on‐site 

operations. Each report will include the applicable monthly operations reports, a summary of all 

complaints received during the reporting period, and the actions taken to resolve them. It will also outline 

progress on filling activities and detail any operational incidents, such as erosion or sediment control 

issues, along with the measures implemented to address them. The semi‐annual report will also include an 

update report on the groundwater monitoring and sampling results. Details regarding groundwater 

monitoring parameters, monitoring well locations, and sampling frequency are provided in Section 3.7 

Groundwater Monitoring.  
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The Town, a third‐party Qualified Person (Town’s Peer Review Consultant) and the Project Leader will 

conduct an operational review and audit for each report. The review will assess compliance with permit 

requirements and recommend corrective actions, as needed. If any compliance issues, complaints, or 

other incidents are identified, the report will propose updates to the SAFMP to resolve them. 

The Project Leader will ensure the semi‐annual report is submitted within forty‐five (45) days of the end of 

the reporting period. 

3.17.5 Annual	Reporting	

The Project Leader will provide the Town with an annual report that expands on the semi‐annual report by 

confirming the volume of imported fill during the reporting period, as determined by a topographic survey. 

Where standing water is present, previously conducted bathymetric surveys and site documentation will 

be used to adjust volume estimates accordingly. In cases where fill is placed in ponded areas, the volume 

of material placed will be tracked and included in the reconciliation process.  

The Project Leader will submit the annual report to the Town at least three months before the site 

alteration permit expires. The report will include findings from an operational review and audit conducted 

by a third‐party Qualified Person and the site operator. If necessary, the report will recommend updates to 

the FMP to address compliance issues, complaints, or other incidents from the previous year. 

The report will provide a cumulative record of imported material, identifying each source, its associated 

characterization report, the number of truckloads received, the volume of imported soil from each source, 

and the applicable audit sample records. It will confirm the beneficial reuse of imported material and its 

placement within the site during the reporting period. Additionally, the report will summarize complaints 

received, the corrective actions taken, and audit results alongside groundwater monitoring findings. 

Details regarding groundwater monitoring parameters, monitoring well locations, and sampling frequency 

are provided in Section 3.7 Groundwater Monitoring.  

The annual report will also include a review of traffic and signage, assess operational controls such as 

measures to prevent mud track‐out, dust, and erosion or sediment emissions, and present results from 

other environmental monitoring as required. A summary of compliance audits and assessments will 

conclude the report, ensuring a comprehensive overview of the year’s activities and adherence to 

regulatory requirements.  
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4.0 		 Fill	Management	

4.1 		 Fill	Quality	Criteria	

In accordance with the Town’s Guideline, all fill imported to the site must comply with the Table 1 site 

condition standards outlined in the Ministry of Environment, Conservation and Parks (MECP) document 

Soil, Ground Water and Sediment Standards for Use Under Part XV.1 of the Environmental Protection Act 

(April 15, 2011).  

Ontario Regulation 406/19 has superseded the 2011 MECP standards, introducing updated and more 

stringent requirements for managing excess soil. These include new leachate testing criteria, enhanced 

documentation and tracking processes, and mandatory involvement of Qualified Persons (QPs). 

The applicable soil standards for the site alteration are Table 2.1 Agricultural Coarse Textured (AG CT) 

Standards from the  MECP document Rules for Soil Management and Excess Soil Quality Standards (MECP, 

2024), reflecting agricultural land use, potable groundwater conditions, and coarse‐textured soil. These 

standards apply for the following reasons: 

 The site is designated for agricultural land use. 

 The soils on‐site are coarse‐textured. 

 Bedrock lies at a depth greater than 2 meters. 

 Properties within the study area rely on private wells for drinking water. 

 The on‐site ponds are man‐made, resulting from past farming activities and pit backfilling. 

 The site is not within 30 meters of an area of natural significance. 

 Surficial soil pH ranges from 5 to 9, while subsurface soil pH ranges from 5 to 11. 

Based on these factors, the applicable site condition standards for the property are listed under Table 1 

(from O. Reg. 406/19) for below the water table and Table 2.1 Agricultural ( Rules for Soil Management 

and Excess Soil Quality Standards, MECP 2024) for areas above the water table.  

All fill imported to the site must be free of discoloration, staining, or odours indicative of petroleum 

hydrocarbons or other contaminants, even if the fill meets the applicable site condition standards. The 

following materials are strictly prohibited: putrescible materials such as yard waste and wood, painted 

or coated concrete, cement fines, rebar, plastic, scrap metal, asphalt, petroleum hydrocarbons, 

shingles, rubbish, glass, garbage, termites, organic chemicals, liquid industrial waste, toxic chemicals, 

and other contaminants.  

No liquid soil will be imported to the Site. Furthermore, all imported material will conform to the 

definition of “Excess Soil” as set out in O. Reg. 406/19. 
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4.1.1 Fill	Quality	Evaluation	and	Assessment	

All excess soil assessments, screening, sampling, and evaluations will be conducted by or under the 

supervision of a Qualified Person (QP), as defined in O. Reg. 406/19. Stantec personnel, including a QP, will 

be on site as required to carry out these activities and to provide oversight and reporting. 

A QP will prepare the application to ship excess fill to the Site, acting on behalf of the owner of the 

proposed source site. The application’s scope will vary depending on whether O. Reg. 406/19 applies to 

the source site. 

For source sites subject to the planning requirements of O. Reg. 406/19, the application must meet the 

minimum reporting requirements outlined in the "Rules for Soil Management and Excess Soil Quality 

Standards," dated February 19, 2024 

For source sites exempt from these planning requirements, the application must include the following: 

 The name of the source site property owner or their authorized agent (hereafter referred to as the 

applicant). 

 A geotechnical description of the excess soil to be shipped, including the reason for its excavation. 

 A scaled map showing the limits of the excavation area. 

 An assessment of past site uses to evaluate the likelihood of contamination in the excavation area. 

 A sampling and analysis program. 

 A soil characterization report prepared by a QP. Alternatively, the source will provide a phase Two 

ESA report used to support filling a Record of Site Condition (RSC) 

If excess fill at the source site does not meet the requirements of Section 4.1.1, additional documentation 

is required to confirm that the lateral and vertical extents of contamination are adequately characterized. 

Supervisory measures must also be outlined to ensure the exclusion of unacceptable fill during excavation. 

Upon receipt of a complete application, a QP, an employee of Stantec, will review the application and 

issue a concurrence letter, if applicable. 

Excess soil will only be imported from approved source sites. The review will be available to the Town 

upon request in electronic format. 

The O. Reg. 406/19 standards for excess soil management outline the requirements for soil analysis and 

sampling at the source site before soil is shipped to a receiving site. 

At a minumum, excess soil must be analyzed for petroleum hydrocarbons (PHCs), BTEX (benzene, toluene, 

ethylbenzene, xylenes), metals, inorganics (including electrical conductivity, sodium adsorption ratio, and 

pH), and leachate. Analysis of additional parameters may be requested depending on the potentially 
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contaminating activities identified in the Assessment of Past Uses (APU). The analysis results must be 

compared to the soil quality standards specified in O. Reg. 406/19. 

Soil sampling frequency depends on the amount of soil to be excavated: 

 For less than 600 m³ of soil, a minimum of three in‐situ samples are required. 

 For more than 600 m³, one sample for each 200 m³ is required for the first 10,000 m³, and the 

frequency reduces as the volume increases. 

 Ex‐situ (stockpiled) soil sampling is based on the volume of the stockpile, with a formula provided 

in O. Reg. 153/04 to determine the number of samples. 

If leachate analysis is required, a minimum of three samples must be collected for less than 600 m³ of soil, 

with additional samples taken from the highest contamination areas. Leachate analysis is required for at 

least 10% of the soil samples unless a qualified person justifies its exclusion. 

To assess the environmental quality of material imported to the site from source sites, individual sites will 

be evaluated based on the environmental quality of the material. The following documentation will be 

required for this review: 

 The Phase One Environmental Site Assessment (ESA) or Assessment of Past Uses (APU) report. 

 The Phase Two ESA or other relevant environmental assessment reports. 

 Soil and groundwater analysis results from the source site, demonstrating no exceedance of the 

applicable site condition standards at the receiving site (Project Area). 

 For each source site, the QP will provide confirmation of the suitability of the soil quality for the 

receiving site (Project Area). 

All imported material will conform to the definition of Excess Soil under O. Reg. 406/19. No other material 

will be accepted for placement at the Site (Project Area).  

For due diligence, Quality Control and Quality Assurance (QC/QA) samples will be collected on the subject 

site. If less than 2000 m3 are received from a particular site are received, one sample will be collected. If 

more than 2000 m3 are received, the sample frequency is 1 per every 2000 m3. This is to ensure imported 

soil meets site‐specific standards.  

In cases where small quantities of excess soil are received without full documentation, a verification 

protocol will be implemented. This includes enhanced visual inspection, screening for potential 

contaminants, and selective sampling at the discretion of the QP to ensure that the fill, regardless of 

volume, meets the applicable receiving site standards. 

Audit samples will be collected from individual truckloads immediately after dumping at the designated 

area but prior to the material being bladed out or incorporated into the final fill. The testing area will be 

clearly marked and designated within the active phase of the fill area. It will have a minimum size of 
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20x20m and be roped off and clearly labelled to prevent unauthorized dumping until laboratory results 

confirm compliance. As the fill area progresses, the testing area will shift accordingly. If necessary, trucks 

will queue in the designated area until the audit sample results are reviewed. The marked location within 

the testing area will ensure traceability.  

Field staff will conduct initial screening, documenting observations related to colour, odour, staining, or 

other signs of contamination (e.g., petroleum hydrocarbons). Supporting field notes will be retained.  

Each sampled load will be logged with relevant haulage details, including the arrival time, source site, 

hauling company, and vehicle identification (e.g., license plate). Loads that meet acceptance criteria will 

then be incorporated into the fill mass. 

One sample will be taken from a random truckload from each source site. Different source sites will be 

stockpiled separately and not added to the fill mass until analytical results of audit sampling have been 

received. Analytical testing will include, at a minimum, PHC, BTEX, metals and inorganic parameters. 

Additional parameters will be analyzed as warranted by documentation from the source site. 

All audit samples will be clearly labeled and tracked. Each audited truckload will be assigned a unique load 

ticket number, recorded alongside the source site name, date, and time of arrival. This information will be 

used to ensure traceability of the material.  

If a QC/QA sample exceeds the site‐specific standards, the non‐compliant soil will be identified and 

removed from the Site, and the source site will be suspended from further deliveries. Confirmatory 

samples will verify compliance of the remaining material. An investigation into the cause of non‐

compliance will be undertaken, and corrective actions documented. 

Audit sampling will be conducted by trained field staff using decontaminated stainless steel or disposable 

tools. Samples will be submitted to a Canadian Association for Laboratory Accreditation (CALA) accredited 

laboratory under standard chain‐of‐custody protocols, in accordance with O. Reg. 406/19.  

The audit sampling process and results will be documented, kept on file, and made available to the Town 

upon request. 

4.1.2 Fill	Tracking	

Any soil imported to the Site will be tracked using SoilFlo system. Every vehicle transporting soil to the Fill 

Area will be tracked using an automated ticketing process that meets the tracking requirements of O. Reg. 

406/19. Details of each source site (e.g., address and location where the soil was excavated) will be 

prepopulated into the tracking system.  

As each truck arrives at the Site with soil destined for the Fill Area, the source site will enter details related 

to the truckload, including the name of the hauling company, a description of the soil, and the vehicle’s 

license plate number. When the truck departs the source site, an electronic ticket is submitted, recording 

the date and time of departure along with the expected time of arrival. The receiving site will be able to 
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track the truckload in real time and record when the truck arrives, noting whether the shipment is 

accepted or rejected. 

Reports can be generated from the tracking platform, providing details of every truck load accepted at the 

Site for each active source site. 

Upon arrival at the Site, each truck will undergo an inspection at the gate. This will include a review of the 

contents of each vehicle from an elevated platform to identify any unusual odors, staining, or the presence 

of prohibited materials that may indicate potential contaminants. Any truck with evidence of potential 

contaminants will be refused access to the Site. An incident report will be created for any rejected truck, 

documenting the refusal and the reasons.  

The truck inspection area, consisting of a trailer, will be set back from the Site entrance by 60 ‐ 100 meters. 

An elevated platform will be constructed for the purpose of inspecting the soil load when collecting the 

waybill. In the event of delays at the inspection location or the fill placement area, the Site Operator will 

ensure trucks queue along the internal access road. No trucks will be allowed to queue on Bloomington 

Road. The Site Operator will direct the source site to delay additional truck loads as necessary to prevent 

excessive queuing. 

4.2 		 Final	Surface	Cover	and	Grades	

In line with industry best practices, particularly those outlined in Best Management Practices for 

Aggregate Pit and Quarry Rehabilitation in Ontario, a ‘layer‐cake’ approach will be followed for placing 

excess soil in the pond areas. This method involves systematically layering and compacting the soil to 

ensure long‐term stability and conformance to environmental quality standards. 

The backfilling process will begin with dewatering the ponds and importing soil that conforms to the site 

standard, which will be placed to a minimum depth of 1 meter above the prevailing groundwater levels, 

ranging from Elev. 313.66 to Elev. 318.53 m. Note that a dewatering analysis was conducted by Stantec 

expressing the time needed to remove the water and the volume of fill required to fill the ponds. 

Furthermore, please note that the soil being placed below the water table will meet Table 1 standards as 

per the recommendation in the OSPE BMP. 

Earth fill can be placed in lifts not exceeding 0.5 meters in loose thickness. The earth fill will extend to the 

final grades and will be nominally compacted. Due to the nature of the fill material, which is expected to 

experience long‐term settlement, it is important to account for this during the final grading. A degree of 

overfilling is recommended to ensure the final surface remains level and consistent with the intended 

design. 

A Geotechnical Engineer will oversee the entire process, particularly the importation and placement of the 

soil. The engineer will inspect the material at the source site to confirm gradation and quality, and will 

monitor the backfilling process at both the pond and aggregate pit to ensure the minimum fill level of 1 

meter above the groundwater is achieved. The engineer will also assess potential settlement and 

recommend adjustments if necessary. 
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Since the future land use is agricultural, settlement in the backfill material is not expected to hinder land 

cultivation significantly. The fill material will be placed on the existing grade, which may consist of topsoil 

or weathered/disturbed native soils, with nominal compaction applied to stabilize the material. 

The recommended backfilling procedure includes two stages: first, dewatering and second, placing the 

earth fill from the base of the pit to the required grade. Note earth fill material that meets Table 1 

standards will be used. 

It is anticipated that fills up to 20 meters thick will be required in some areas to match the site elevations 

with the surrounding lands. Based on geotechnical investigations, no significant constraints are expected 

for placing fill for agricultural use. 

From a geotechnical perspective, the existing subsurface soils can support fill materials up to 20 meters 

thick for backfilling the ponds. Although self‐weight and long‐term settlement are anticipated, these 

should not pose significant challenges for agricultural use. Settlement can be mitigated through overfilling 

during final grading. For agricultural use where settlement is not a concern, the approved fill can be placed 

in 300 mm thick lifts and soil to be nominally compacted and statically rolled. 

If imported fill is required, materials with characteristics similar to the site’s existing granular soils (silty 

sand and sandy silt) are recommended. Soils with fine content exceeding 30% may become unsuitable 

when disturbed and wetter than their optimum moisture content. 

If the water depth in the existing ponds is shallow (less than 0.5 meters), a granular fill layer can be placed 

initially to provide a safe working platform for construction equipment. Depending on the depth of water, 

some water removal may be necessary to facilitate the fill placement. Note that under current MECP 

regulations, a Permit to Take Water is required for dewatering applications exceeding 400,000 L/day. 

All soil materials used as fill must be approved by qualified geotechnical personnel prior to placement. In 

wet conditions, some drying of materials may be necessary, and frozen soils must be excluded from use as 

fill. 

4.3 	 Registry	Notification	

Section 19 of Ontario Regulation 406/19 requires that any owner or operator of a reuse site, where at 

least 10,000 cubic meters of excess soil is expected to be deposited, must file a notice on the excess soil 

registry. This notice informs the MECP and the public about the intent to operate such a site. Therefore, 

the Applicant will file the notice as required. 

4.4 		 Contingency	Plan	

If an inspection at the gate identifies material in a vehicle load that may not meet the acceptable fill 

criteria outlined in Section 4.1, the Site Operator will take the following actions: 

 Minor Unacceptable Materials 

If the load contains a minor amount of unacceptable material that can be readily removed, the 
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vehicle will be allowed access to the Site. The Owner’s staff at the designated inspection area will 

hold the truck and review its contents. Unacceptable materials will be removed for off‐Site 

disposal if possible. If removal is not feasible, the vehicle will be reloaded and directed to exit the 

Site, returning the load to the source site. 

 Suspension of Shipments 

If a load is rejected, further shipments from the source site will be suspended as a precaution. The 

source site will be notified immediately, and trucks in transit will be turned back. No further 

shipments will be allowed until a preliminary investigation by the Owner is conducted. 

 Investigation and Resolution 

If the issue is traced to a specific vehicle and corrective actions can prevent recurrence, shipments 

from the source site may resume. If the cause is unclear or indicates a broader issue, a Qualified 

Person (QP) will conduct an investigation at the source site to determine the cause of the 

unacceptable fill and establish measures to prevent recurrence. 

 Incident Reporting 

The Owner will document the issue, investigation findings, and corrective actions in an Incident 

Report. Supporting documentation, such as testing and analysis results, will be included. A copy of 

the Incident Report will be submitted to the Town for review.	

5.0 Site	Alteration	and	Fill	Management	Plan	Updates	
 

Under the Guideline, the Permit for large site alterations associated with the preparation of an Agreement 

may not have a specific expiry date. To ensure compliance with the Conditions of the Permit and 

Agreement, Town staff will conduct an annual review of the site alteration. 

At the Town’s request, the Site Alteration and Fill Management Plan (SAFMP) will be updated annually to 

reflect: 

 Changing site conditions and activities; 

 Potential amendments to Town By‐laws; and, 

 Conditions imposed by other agencies with jurisdiction. 

All updates or amendments to the SAFMP will be documented as addendums and submitted to the Town’s 

Director for approval. Such approval is required to maintain compliance with the Conditions of the Permit 

and Agreement. 

The Applicant acknowledges that failure to comply with the Conditions of the Permit or Agreement may 

result in enforcement actions, including the issuance of Orders, Permit Revocation, and/or fines. 
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May 7, 2025 
File 122120514 

Attention:  Domenic Battistella   
1398493 Ontario Inc. 
5783 Bloomington Road, Whitchurch-Stouffville, Ontario 
 
 

Dear Domenic Battistella, 

Reference: Site Alteration and Fill Permit and Site Alteration and Fill Management Plan – Qualified 
Person, 5783 Bloomington Road, Whitchurch-Stouffville, Ontario 

1398493 Ontario Inc. has retained Stantec Consulting Ltd. (Stantec) to provide Qualified Person (QP) 
support with respect to the Site Alteration and Fill Management Plan for 5783 Bloomington Road in 
Whitchurch-Stouffville, Ontario. 

As the QP for the work, I, Joel vanPopta, have reviewed the Site Alteration and Fill Management Plan dated 
May 2025, and concur with the recommendations. 

Regards, 

Stantec Consulting Ltd. 

             
       
Joel van Popta, M.Sc., P.Geo. QPESA. 
Senior Associate, Environmental Services 
Phone: (905) 381-3273  
Joel.VanPopta@stantec.com 
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